
Activity Date

Concept Approval by State Board of Education April 11, 2007

Referendum Date May 22, 2007

Schematic Design Complete August 20, 2007

Design Development Complete October 26, 2007

Construction Documents Complete/Final Review January 14, 2008

Design & Funding Approval by State Board of Education February 13, 2008

Project out to Bid February 14, 2008

Bid Opening March 20, 2008

Final Funding Approval by the Commissioner of Education April 2008

Dept. of Education Established Bond Date Fall 2008

Substantial Completion July 2010

Occupancy September 2010

Space Definition State/Local Local Only

New Construction 122,398 0

Larger Gymnasium/Fitness Room 0 6,300
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Buxton Elementary School
Design & Funding Approval

February 21, 2008

Design and Funding Approval February 13, 2008


